FOS DASHBOARD

Your Dime at Work

PROJECT BUNDLES

PROJECT
CATEGORIES - BY

BUNDLE DESCRIPTION

ADA Priority Ramps

Freight Priority Projects

Safe Routes To Schools (Sub-
Category: High School
Clusters)

Guardrails

Bridge Column Attenuators

Base Repair

T00897

T00898

T00626

T00635

TOTAL NUMBER OF PROJECTS

MLK Jr Blvd at Sumner St, NE

MLK Jr Blvd at Graham St, NE

Crossing at NE 122nd / Davis

Safer Access to Bus Shelters

27

79

135

24

~400

Fixing Our Streets Project Status Dashboard - April 1, 2019

PROJECTS GOING TO
NUMBER OF PROJECTS NUMBER OF PROJECTS IN CONSTRUCTION WITHIN 90

COMPLETED CONSTRUCTION DAYS
27 0 0
6 0 0
55 4 ?
102 10 ?
24 0 0
370 0 TBD
Sheila Parrott 10.08.2019
Sheila Parrott 10.08.2019
Winston Sandino TBD
Sheila Parrott 05.12.2020
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PROJECTS GOING TO
CONSTRUCTION 90+ DAYS

NOTES

1 project folded into a larger capital
3 project

This number does not reflect other
individual (large scale) SRTS
projects. They are identified by
? project number below
Guardrails are opportunistic
installations. Will build until funding
? expires.

Additional projects identified
according to available funding.
Reconciliation of spending in

TBD progress

Pedestrian safety improvements
including modified median island,
three curb corner replacements and

12.31.2019 crosswalk markings.

Pedestrian safety improvements
including a median island
modification, curb ramp

12.31.2019 replacements and one tree removal.

Crossing improvements at
intersection of NE 122nd and Davis.
Combined with TO0646

Pedestrian crossing improvements -

08.06.2020 medians, curb ramps & RFBs

Complete

Complete

This project will be combined with the 122nd
Safety Improvements phase I. At 30%
design.

In Procurement

Pedestrian
Improvements

Pedestrian
Improvements

Crossing Improvements

Crossing Improvements

Millicent Williams
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TO0637

T00885

T00643

Primary Attribute: Heavy Vehicle Maintenance

T00674

T00617

T00386

T00675

TO0676
Primary Attribute: Heavy Vehicle Safety

T00459

T00692

TO0716

Southwest in Motion Xing Priorities, SW

52nd at Killingsworth, NE

US 30 Xing Enhance (Linnton), NW

Marine Dr: Kelly Pt Park to Leadbetter, N

N Columbia Boulevard (Interstate to 13th)

N Burgard Rd (Terminal to Columbia
Road)

N Lombard Street (Ramsey to 2500'
North

Going St: Interstate Blvd - I-5 Ramp, N

Columbia Blvd ITS N/NE

Guard Rail Replacement

Bridge Column Safety

Lisa Patterson

Sheila Parrott

Dan Layden

Norberto Adre

Winston Sandino

Winston Sandino

Norberto Adre

Norberto Adre

Willie Rotich

Christopher Sun

Christopher Sun
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12.01.2019

11.19.2019

08.27.2018

02.03.17

06.19.2018

09.17.2018

04.03.2018

04.03.2018

04.01.2019

01.06.2020

01.04.2019

06.06.19

01.04.2019

01.04.2019

07.14.2020

07.14.2020

Curb extension (or floating island)
and larger median.

3 inch grind and overlay paving of N

Marine Dr starting at Kelly Point
Park and extending to Leadbetter

Rd, as well as upgraded ADA ramps

for all curbs within the paving area.

Paving and corner ramp
construction

This project will widen the existing
roadway and include two 12-foot
travel lanes, one 14-foot left turn
lane with two left turn pockets on to
accommodate truck turning
movements onto northbound N
Time Oil Rd and into the NW
Container Services site. Combined
with (federal) Burgard/Time Oil
Road project

3 inch grind and overlay paving of N

Marine Dr starting at Kelly Point
Park and extending to Leadbetter

Rd, as well as upgraded ADA ramps

for all curbs within the paving area.

Pavement repair, grind & overlay,
and ADA ramp improvements along
N Going from intestate to 500' east

The project will construct and
implement Infrastructure
Technology Services (ITS)
infrastructure along N/NE Columbia
Boulevard. The project will install
equipment and integrate these
devices with the City's, ODOT's,
and Tri-Met's Transportation

Phase | - Two projects completed; two
projects are ready for work orders
submitted to MO for construction. Phase Il
- 30% - Civil Design is working on analysis of
curb ramp designs and Signals &

Streetlighting for lighting changes Crossing Improvements

Plans at 100% design. Project going to bid

within 60 days. Crossing Improvements

Oversight Committee Action - Cancel and

Reallocate Funding Crossing Improvements

Heavy Vehicle
Complete Maintenance

Heavy Vehicle
Complete Maintenance

Heavy Vehicle
Complete Maintenance

Heavy Vehicle
Complete Maintenance

Heavy Vehicle
Complete Maintenance

Installation has started and will continue

through July 2020. Heavy Vehicle Safety

Complete Heavy Vehicle Safety

Opportunistic installation by Maintenance
Operations. 24 locations total. Installation is a

winter/rainy season activity. Heavy Vehicle Safety

Millicent Williams
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TO0774

TO00746

Primary Attribute: High Crash Corridor

T00561

T00568

T00570

T00624

T00633

T00648

Primary Attribute: Neighborhood Greenway

T00632

T00644

T00645

Freight Priority Program

33rd & Marine Dr, NE

SW Beaverton-Hillsdale Hwy: crossing
improvements

Sandy at 31st & Glisan at 87th, NE

Beaverton Hillsdale Hwy: 30th-39th, SW

82nd Ave Crossing Improvements,
SE/NE

SE Powell Blvd: Improve Street Lighting I-
205 to the City limits

ODOT Partnership: match safety grants

Montavilla-Springwater Connector,
SE/NE

4M Greenway: 130th-174th, SE

NW 20th Ave Neighborhood Greenway
Phase 1: Flanders-Raleigh

Geren Shankar

Winston Sandino

Sheila Parrott

Sheila Parrott

Sheila Parrott

Winston Sandino

Dan Layden

Steve Szigethy

David Backes

Nicole Peirce

Scott Cohen
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04.1.2019

03.20.2020

07.13.2019

07.13.2019

07.13.2019

04.23.2020

03.01.2020

07.27.2020

05.29.2018

Freight improvements, including
traffic calming, pavement markings,
and signage.Addition of bicycle-only
signal, improving bus operations.
Addition of two floating transit
islands. Striping, pavement
02.20.2020 markings. Protected bicycle lane.

06.15.2020 Freight improvements.

09.09.2019 Crossing improvements

RFBs, ADA compliant curb ramps &
09.09.2019 streetlighting

Buffered bike/ped space, median
09.09.2019 island and RFBs at 35th

07.20.2020

Project will connect the Springwater
Corridor Trall to the existing 70s
and 80s Greenways. Trail
connections will be built at 77th and
87th, and a new multi-use path will
08.01.2020 be constructed through Flavel Park.

Fixing Our Streets - Neighborhood
Greenways - 4M Greenway: 130th-
04.05.2021 147th, SE

Fixing Our Streets - Neighborhood
Greenways20th Bike: Jefferson-
11.01.2019 Raleigh, NW

8 total projects: 5 completed; 3in
design/budget review/viability assessment

Complete

Construction. Combined with T00568 and

T00570.

Construction. Combined with T00561 and

TO0570

Construction. Combined with T00561 and

TO0568

ODOT Region 1 has agreed upon two
crossings. Official approval from ODOT HQ
(Salem) has been requested. Working with
ODOT officials to accelerate review and
acceptance.

Oversight Committee Action - Cancel and
Reallocate Funding

Current Allocations: Capitol Hwy: Huber to

Taylors Ferry, SW - $55,144; Powell & 130th,

SE - $47,000; 108th & Sandy - $100,000

Heavy Vehicle Safety

Heavy Vehicle Safety

High Crash Corridor

High Crash Corridor

High Crash Corridor

High Crash Corridor

Crossing Improvements

High Crash Corridor

In procurement. Construction to start in May Neighborhood

2020

90% plans due 4/7/2020

Phase | - Complete; Phase Il - Work orders

approved. Construction on remaining

Greenway

Neighborhood
Greenway

requests being performed by MO. Weather |Neighborhood

dependent

Greenway

Millicent Williams
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T00623

T00647
Primary Attribute: Paving

T00456

T00588

T00590

T00592

T00586

T00583

NE 7th/9th from Lloyd to Woodlawn
Neighborhood

HOP Greenway: Gateway TC-132nd, NE

Halsey Streetscape: 103rd - 113th, NE

Vermont St: Capitol-Oleson, SW

50th Ave: Division-Hawthorne, SE

Main: 1st - 2nd, SW

Capitol Hwy: Multnomah-Texas, SW

Denver Ave: Lombard St - Watts St, N

Nicole Peirce

Nicole Peirce

Liz Tillstrom

Norberto Adre

Norberto Adre

Norberto Adre

Norberto Adre

Geren Shankar
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07.13.2020

09.15.2019

09.04.2018

07.30.2018

03.19.2018

08.01.19

09.03.19

Design consultant has been selected and
design has begun. Early work packages are
01.20.2021 planned for early Spring 2020

Neighborhood greenway treatments
(speed bumps, sharrows,
wayfinding) and/or bike lanes on NE
Holladay, Oregon and Pacific
02.15.2020 Streets Construction

This project will include a 3 inch
grind and overlay paving of NE
Halsey between 102nd Avenue and
Weidler, as well as upgraded ADA
ramps for all curbs within the paving
area. This Fixing Our Streets paving
project has been combined with the
06.28.2019 Halsey-Weidler Streetscape Project Complete

Addresses issues of pavement
maintenance, SW Vermont from
SW 30th Ave to the Portland city
limit near SW 65th Ave was
repaved. Any ramps that were not
up to current ADA standards were
11.27.2018 upgraded Complete

In order to address current
pavement maintenance needs, SE
50th Avenue was repaved from SE
Division to SE Hawthorne. All
corners that did not meet ADA
10.08.2018 standards were updated Complete

Rebuild the pavement on SW Main

St from the intersection with First

Avenue to the intersection at

Second Ave Complete

The project will rehabilitate the
street of SW Capitol Highway from
Multnomah Blvd. to SW Texas St. Construction Paused - The decision was

Work also includes installing made to ensure that businesses were able

sidewalk, upgrading corner ramps to to be fully operational during the holiday

meet ADA guidelines, and adding  shopping season. Work will resume when
12.31.19 new pedestrian crossings. feasible in 2020.

Pavement Rehabilitation includes
grinding, overlay, base repair, ADA
Ramps, Crossing improvement and
11.15.19 new striping for Bicycles Complete

Neighborhood
Greenway

Neighborhood
Greenway

Paving

Paving

Paving

Paving

Paving

Protected Bike Lanes

Millicent Williams
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TX0010

T00594

T00584

T00585

T00589

T00591

T00382

T00593

Base Repair (Citywide)

42nd Ave & Wisteria Dr, NE

Williams: Stanton to Cook, N

4th Ave: Lincoln - Burnside, SW

136th: Foster - Division, SE

Naito Pkwy: Harrison - Jefferson, SW

Foster Rd: 50th Ave - 92nd Ave, SE

Alberta St: 15th - 30th, NE

Linda Goheen

Geren Shankar

Norberto Adre / Geren
Shankar / Briana Orr

Gabriel Graff

Timur Ender

Norberto Adre / Gabriel Graff

Dan Layden

Lisa Patterson
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ongoing

03.01.2020

09.30.19

03.19.2020

04.18.2020

02.19.2020

06.18.2018

04.03.2020

Base repair projects are reserved
for streets that are in poor or very
poor condition. They address those
portions of the street that have
failed from top to bottom. The goal
of these base repair projects is to
prevent the structural failure from
spreading to other parts of the
ongoing street.

This project will include a 3 inch
grind and overlay paving of NE
42nd Ave from Brazee St to
Wistaria St, and NE Wistaria St
from 42nd Ave to Caesar Chavez
Blvd, as well as upgraded ADA
ramps for all curbs within the paving
area. Added to T00584 as a
08.01.2020 change order

FOS Pavement rehabilitation
12.31.19 Project

This project will reconstruct and

repave SW 4th Avenue from SW

Lincoln to SW Ankeny. A left-

running protected bikeway and new

signalized pedestrian crossings will

be installed and ADA corner ramps
03.04.2021 will be upgraded.

Sidewalk infill, paving, and bicycle
facilities on SE 136th between
11.09.2020 Division to Foster

Street Improvement includes street

reconstruction, grinding, overlay,

two-way separated bike path, ADA

Ramps, crossing improvement,

signals and streelighting, drainage
02.04.2021 improvement

Safety and Streetscape
06.17.2019 Improvements

Paving and ADA ramp replacement or
retrofit (where necessary) on NE Alberta
10.22.2020 between 15th and 30th.

Complete Paving

Construction delayed to Spring 2020. Will

be delivered through JOC - Job Order

Contracting construction procurement
mechanism Paving

Complete Paving

Initial design workshop held. Design
underway. Paving

Bids have been recei ved and were on target.

Waiting on NTP to contractor. Paving
In procurement Paving
Complete Safety

Received final plans for package 1 and 60% plans

for packages 2 and 3. Hoping to start construction

on first package end of April with Rose City

Concrete. Negotiating fee with RCC and Gordian

now. Paving

Millicent Williams
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Primary Attribute: Protected Bike Lanes

T00636

T00414
Primary Attribute: Safe Routes to School

T00600

T00701

T00628

Southwest in Motion Bike Lanes, SW

Central City Multi-Modal Safety Projects

David Douglas SRTS SE
SE Bush between SE 105th and SE
112th

Holgate Blvd: 112th-117th, SE

Franklin HS - SRTS
SE Holgate at SE 65th
SE Steele between 89th and 91st

SE Harold at 101st
Springwater Corridor at SE 92nd
Ave

SEHarold at 104th
Steele St: 92nd - 1-205 path, SE

SE Duke at SE 74th

92nd at Crystal Springs Blvd, SE

Wilson HS - SRTS, SW
SW Capitol Hwy at SW Huber

SW Capitol Hwy at SW Pomona

Spring Garden: 20th - Taylors Ferry,
SW

17th: Spring Garden to Taylors
Ferry, SW

Huber at 40th, SW
SW Capitol Hwy at Dickenson

Liz Rickles

Gabriel Graff

Sheila Parrott

Sheila Parrott

Sheila Parrott
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08.01.2019

03.06.2020

05.14.2019

Bikelanes on 35th and 45th
06.30.2020 Avenues in SW Portland

This project will identify and
implement specific projects in
Central City to improve bicycle and
pedestrian safety and encourage
greater use of active transportation
and transit in the downtown core.
The project is funded through
08.25.2020 Regional Flexible Funds.

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
sidewalks, RFBs, etc

sidewalk infill

Construct sidewalk, fill gaps on SE
Holgate between 112th & 117th

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
sidewalks, RFBs, etc

Curb ramp and crosswalks
Construct sidewalk

Update crosswalk, reduce speed
Upgrade existing median, signing
and striping

Change speed limit, change
crosswalks

Sidewalk infill

Median islands, marked crosswalks
Median island and ADA compliant
curb ramps on SE 92nd at Crystal
Springs Blvd

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
sidewalks, RFBs, etc

Hi visibility markings

Update crosswalk to high visibility

Speed cushions on SW Spring

Garden between 20th and Taylors
06.25.2019 Ferry

Speed bumps on SW 17th between

Spring Garden and Taylors Ferry

Speed cushions on SW Huber

Median Island

Phase I: SW 45th bike lane project

complete. Construction of bike lanes on SW

35th has been delayed until the summer

2021 construction season due to a BES

Boones Ferry Bridge project that will divert

considerable traffic onto 35th in summer

2020 for 7 months. Overlapping construction

of these two projects was discouraged by our

traffic engineer. Protected Bike Lanes

Everett Bus Lane Install Complete.
Burnside Bus Lane Install Complete.
Construction - Coordinating MO projects.
Six projects will be in construction between

Fall 2019 and Summer 2020. Protected Bike Lanes

Various Stages (Design to Const) Safe Routes to School

In Design

In Design (JOC will construct) Safe Routes to School

Various Stages (Design to Const) Safe Routes to School

Complete Safe Routes to School
Complete Safe Routes to School
Complete Safe Routes to School
Complete Safe Routes to School
Complete

In Design Safe Routes to School
In Design

In Design Safe Routes to School

Various Stages (Design to Const.) Safe Routes to School

Complete Safe Routes to School
Complete Safe Routes to School
Complete Safe Routes to School
Complete Safe Routes to School
Complete Safe Routes to School

Pre-Construction

Millicent Williams
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SW 35th Ave between SW Huber
and SW Stephenson

Carson: 17th - 14th, SW

T00702 Roosevelt/Jefferson HS -SRTS
NE MLK Jr. Blvd at NE Buffalo

N Interstate at N Dekum
N Fiske at N Willis

Willis Blvd at Courtenay, N (Safety)

T00703 Grant/Jefferson HS - SRTS

NE Fremont at NE 33rd

NE Killingworth at NE 9th

N Mississippi at N Beech

Fremont: Albina - Gatenbein, N

T00704 Cleveland HS - SRTS
SE 72nd at SE Crystal Springs
SE Division & 26th
SE 16th & Belmont
SE 45th at Evergreen

Pine at 20th, SE

Henry at 46th, SE

Stark: 16th-18th, SE
33rd Place & Holgate

Knapp at 52nd, SE

Holgate at 29th, SE

T00705 Madison/Jefferson HS - SRTS
SE 92nd at SE Hawthorne
SE 92nd between SE Clinton and
SE Brooklyn

SE 92nd and SE Lincoln

SE Stark at SE 86th
NE 52nd & Killingsworth

T00706 Lincoln High School - SRTS
NW Lovejoy at NW 20th
NW 18th at NW Marshall
NW 19th at NW Marshall
SW 45th and Julia

Sheila Parrott

Sheila Parrott

Sheila Parrott

Sheila Parrott

Sheila Parrott
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Construct sidewalks, fill gaps
Sidewalk infill on SW Carson
between 17th & 14th In Design

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,

sidewalks, RFBs, etc Various Stages (Design to Const.)
Crossing improvements Complete

Upgrade crosswalk to high visibility Complete

Crosswalk markings and signage Complete

Three speed bumps on N Willis

between Hodge and Druid Complete

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,

sidewalks, RFBs, etc Various Stages (Design to Const.)
Update crosswalk Complete

Median islands, marked crosswalks Complete

Posts, curbs and paint Complete

Speed cushions on N Fremont

between Albina and Gantenbein Complete

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,

sidewalks, RFBs, etc Various Stages (Design to Const)
Ramps, crosswalk markings Complete
Update crosswalk to high visibility Complete
Upgrade signs and markings Complete
Curb extensions Complete

Crossing improvements at SE Pine
& 20th to include curb extensions
and marked crosswalks. Complete

Pedestrian crossing improvements

at SE 46th & Henry. Complete
Speed tables on SE Stark between

16th & 18th. Complete
RFB with bike buttons In Design
Median Island, curb ramps,

sidewalk infill In Design

Median island, ADA curb ramps and
marked crosswalk on SE Holgate at
29th. In Design

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,

sidewalks, RFBs, etc Various Stages (Design to Const.)
Ramps, crosswalks and signage Complete

Retaining wall and sidewalk infill Design

Medians and marked crosswalks Design

RFB Design

Construction

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,

sidewalks, RFBs, etc Various Stages (Design to Const)
Mark crosswalk and ped signs Complete
Mark crosswalk Complete
Mark crosswalk and ped signs Complete
Pedestrian signage Complete

Safe Routes to School

Safe Routes to School
Safe Routes to School

Safe Routes to School
Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School
Safe Routes to School
Safe Routes to School
Safe Routes to School
Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School
Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School
Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School
Safe Routes to School

Safe Routes to School
Safe Routes to School
Safe Routes to School
Safe Routes to School
Safe Routes to School
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TO0708

TO0709

TO0707

Primary Attribute: Safety

Shattuck: Windsor Ct to BHH, SW
25th at Quimby, NW

47th: Hamilton to Julia, SW

45th: BHH to Hamilton, SE

SW 45th Ave between SW Julia Ct
and SW Pedestrian Trail

SW Hamilton at SW Shattuck
NW Miller at NW Spencer

NW 23rd at NW Quimby
NW Thurman at NW 16th

Pedestrian Trail connecting W end
to NW Pettygrove to NW Cornell Rd
SW 48th Awe and 47th Dr

NW Miller Road at NW Miller Dr

Centennial HS - SRTS, SE
174th and Lafayette SE

Parkrose HS - SRTS, NE
NE Fremont at NE 141st
NE Fremont at NE 131st Place
NE 119th, between NE Fremont and
Parkrose MS property
NE San Rafael at NE 132nd
NE 122nd at NE Shaver
NE 131st at NE Failing

NE Shaver at 131st Place

NE Prescott, between 115th and
121st PI

NE 122nd at I-84 Underpass

Reynolds HS - SRTS, SE
E Burnside at NE 148th
SE 169th at SE Taylor, SE 168th
San Rafael at 144th, NE
NE 148th at NE Sacramento
Alder at ES Access, SE

Sheila Parrott

Sheila Parrott

Sheila Parrott

Speed cushions on SW Shattuck

between Windsor Ct and BH Hwy Complete
ADA compliant curb ramps, marked

crosswalk and pedestrian signage Complete
Speed bumps on SW 47th between

Hamilton and Julia Complete
Speedbumps Complete
Concrete floating sidewalk Complete
Replace speed bumps, add speed

cushions Complete
Median, crosswalk and signage Complete
Curb extensions, crosswalks,

signage Complete
Curb extension, crosswalk and

signage Complete
Posts and paint Complete
Tuff curb and wand ped path Complete
Median Island In Design

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
sidewalks, RFBs, etc

Pedestrian crossing improvements -
medians, curb ramps, crosswalks,
sidewalks, RFBs, etc

Mark crosswalk, remove parking Complete
Floating island, curb Complete
Narrow street Complete
Add crosswalk markings Complete
Update crosswalk to high visibility Complete
Mark crosswalk, signage Complete
Post, paint curb extension and

crossing Complete

Evaluating stormwater solutions
Lighting Design
Pedestrian crossing improvements -

medians, curb ramps, crosswalks, Various Stages (Design to Const)

Update crosswalk to high visibility Complete
Mark crosswalk and signage Complete
Corners, mark crosswalk In Design
Road diet In Design
Determining feasibility of In Design

Various Stages (Design to Const)
Safe Routes to School Pre-Construction

Various Stages (Design to Const)

Project cancelled (fatal flaw)

Safe Routes to School

Safe Routes to School

Safe Routes to School
Safe Routes to School

Safe Routes to School

Safe Routes to School
Safe Routes to School

Safe Routes to School

Safe Routes to School

Safe Routes to School
Safe Routes to School
Safe Routes to School

Safe Routes to School
Safe Routes to School

Safe Routes to School
Safe Routes to School
Safe Routes to School

Safe Routes to School
Safe Routes to School
Safe Routes to School
Safe Routes to School

Safe Routes to School

Safe Routes to School
Safe Routes to School
Safe Routes to School
Safe Routes to School

Safe Routes to School

Consultant working to complete 90% PS&E
Deliverable delayed due to scope refinement
and coordination with Trimet's Division
Outer Division Multimodal Project -  Transit Project. Procurement to advance
T00629 Division St: 82nd-174th, SE Liz Tillstrom 01.23.2020 02.23.2021 Vision Zero project alternative contracting method, Safety
Primary Attribute: Sidewalk Infill

Closed critical gaps in sidewalks
along SE Flavel Street, NE 102nd
Avenue and SE 112th Avenue and
add 16 new ADA-compliant curb
ramps. By closing the gaps between
existing sidewalks, the project
created a full 2.25 miles of streets in
East Portland with complete
sidewalks on both sides on the
T00597 SE 112th Ave: Market - Powell Winston Sandino street Complete Sidewalk Infill
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NE 102nd: Sandy to 1-84

SE Flavel Street: 84th - 92nd

T00596 148th Ave: Halsey - Glisan, NE

Capitol Hwy: Multnomah Village - West
T00595 Portland, SW

Primary Attribute: Safer Shoulders/Ditch Maintenance

T00620 BES Partnership - Safer Shoulders

Winston Sandino

Winston Sandino

Winston Sandino

Steve Szigethy

Lisa Patterson
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05.17.2019

12.15.2019

12.19.2019

Closed critical gaps in sidewalks

along SE Flavel Street, NE 102nd

Avenue and SE 112th Avenue and

add 16 new ADA-compliant curb

ramps. By closing the gaps between

existing sidewalks, the project

created a full 2.25 miles of streets in

East Portland with complete

sidewalks on both sides on the

street Complete Sidewalk Infill
Closed critical gaps in sidewalks

along SE Flavel Street, NE 102nd

Avenue and SE 112th Avenue and

add 16 new ADA-compliant curb Complete Sidewalk Infill

Constructing sidewalk on the east
side of NE 148th from NE Halsey
12.21.2019 Street to NE Glisan. Complete Sidewalk Infill

New sidewalk and bike lane on east )
side, new multi-use path on west CM/GC began Early Work Package for tree cutting

side, stormwater improvements, on and project signs on 3/9/20. Remaining CM/GC
SW Capitol Hwy: Garden Home Rd  deliverables are due by mid-March, including GMP
06.01.2021 to Taylors Ferry Rd proposal. Final PS&E is scheduled for 4/7/20. Sidewalk Infill

Phase |: Speed bumps have been
constructed. Phase Il: Portland Fire &
Rescue will not allow speed bumps on SW
Pilots new Safer Shoulder design Arnold until after the Boones Ferry Road
for pedestrian facilities on SW culvert project is completed and detour has
03.09.2020 Stephenson and SW Hamilton ended. Shoulders Maintenance
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